Approved For Release 2002/10/25 : CIA-RDP72B00464R000400070053-7

OSA -4903-65

10 December 1965

Subject:

ECP GR-31, Contract LP-2264

Dear Chuck,

This change is technically approved by the SPO. Request that you provide the contractor with formal approval and advise him to modify his antenna handbook to account for this part number change.

			Best regards,	
				STATINTL
	STATINTL	_		
Copy:				

Approved For Release 2002/10/25 : CIA-RDP72B00464R000400070053-7 ENGINEERING STUDY GA - 531 GR- 31 \square CHANGE PROPOSAL DATE AFFECTS: Antenna 10-18-65-NAME OF MAJOR COMPONENT PART OR LOWEST SUBASSEMBLY PART NO. Roll limit switch Antenna MODEL OR TYPE mounting bracket 531A126-007-1 (old) 531A126-007-3 (new) TITLE OF PROPOSAL: Roll Limit Switch Bracket Change NATURE OF PROPOSAL: Change roll limit switch mounting bracket material from 6061-T651 Al Aly to 17-4 PH CRES with secondary heat treat per H-1150. Change part design to eliminate bending. REASON FOR PROPOSAL: Steel is more reliable for this application. ESTIMATED COST AND TIME INVOLVED: ES N/A ADDITIONAL FUNDING REQUIRED: ESTIMATED COST FOR KITS OR PARTS: CP N/A ADDITIONAL FUNDING REQUIRED: ITEMS AFFECTED BY PROPOSAL: Production units Al001-20 and subs in line. A1001-9 thru 19 retrofit only if required. WEIGHT OR TOOLS AND SUPPORT EQUIPMENT MISSION INTER-MAINTE-MAINTE-PERFORM-OPERATING SERVICE **FLIGHT** FFFFC. CHANGE-SAFETY NANCE NANCE ANCE PROCEDURE TIVENESS LIFE MANUAL ABILITY PROCEDURE MANUAL $|\mathcal{X}|$ КX ESTIMATED MAN HOURS REQUIRED TO ACCOMPLISH CHANGE IN FIELD:
30 min Remove; 30 min Install, 2 hr checkout. SOURCE OF PARTS FOR KIT: GR AVAILABILITY 14 WEEKS AFTER APPROVAL DISPOSITION OF SPARES AFFECTED: Spares to be reworked to latest configuration PPB will be revised by C/N to PSO.

Approved For Release 2002/10/25 : CIA-RDP72B00464R000400070059-7-

STATINTL

Reg # 4040